

DRAFT 2035 MTP Development Schedule

September 22, 2010

Remaining Tasks	8/10	9/10	10/10	11/10	12/10	1/11	2/11	3/11	4/11	5/11	6/11
Analyze/test scenarios											
Public survey on scenarios											
Draft remaining MTP chapters											
Advisory committee meetings									*		
Local Government updates											
Resource agency outreach											
MPO/RPC Staff reviews											
TAC update											
RPC/MPO Board updates											
Develop/Select land use scenario (with RPC)											
Develop/refine project costs											
Warn public hearing										*	
Public hearing											*

Draft MTP Chapters	8/10	9/10	10/10	11/10	12/10	1/11	2/11	3/11	4/11	5/11	6/11
Revise Background (draft completed in 2009)											
Revise Public Involvement (draft completed in 2009)											
Population, Economics, Current Conditions and Future Forecasts											
Financial Plan (draft complete 7/2010)											
Scenario planning/Selected Land Use											
Recommended strategies and projects by corridor: 2015, 2020, 2035											
Implementation											
Completed draft MTP											
Public hearing											*
Board adoption											*

* Contingency dates